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ESTIMATE RUN 08/16/2013

ESTIMATE SUMMARY 08:32:14

CONTID: C18902         ESTIMATE NO: 0002 FINL 2005

PCN: 18902-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 SILVERTON TO OURAY CHIPSEAL PERCENT TIME:

PROJECT NO: NH 5502-071                   

US 550 SILVERTON TO OURAY CHIPSEAL

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 08/16/2013 DATE TIME STARTED 06/05/2013

2273 RIVER ROAD DATE LET 04/11/2013 DATE WORK BEGAN 06/05/2013

 DATE AWARDED 04/23/2013 DATE TIME STOPPED 07/03/2013

 DATE CONTRACT EXECUTED 05/10/2013 DATE ACCEPTED 07/03/2013

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 06/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 873,856.00 PARTICIPATING $ $ -720.00

AWARD PROJECT AMT: 849,786.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,746.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

-720.00

-720.00

12,026.80

$

$

$

$

873,656.00

200.00

873,856.00

0.00

873,856.00

0.00

0.00

873,856.00

0.00

AMOUNT DUE 873,856.00 12,026.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,026.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN JUAN

  

20.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20



CONTID: C18902         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18902-BID    ESTIMATE RUN 08/16/2013

PROJECT: NH 5502-071                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 54.000

0.000

202-00250  
 

54.000

SF  

2.00000 108.0054.000

0.00

0010 Sweeping (With Pickup Broom) 6.000

0.000

203-01622  
 

6.000

HOUR

250.00000 1,500.006.000

0.00

0015 *Erosion Log (12 Inch) 310.000

0.000

208-00002  
 

310.000

LF  

0.10000 31.00310.000

0.00

0020 *Silt Fence Deleted by 105-01 0.000

0.000

208-00020  
 

0.000

LF  

0.10000 0.000.000

0.00

0025 Vehicle Tracking Pad Deleted by 105-01 0.000

0.000

208-00070  
 

0.000

EACH

1.00000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Labor) Deleted by 
105-01

0.000

0.000

208-00103  
 

0.000

HOUR

1.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Equipment) Deleted by
105-01

0.000

0.000

208-00105  
 

0.000

HOUR

1.00000 0.000.000

0.00

0040 *Seeding (Native) Deleted by 105-01 0.000

0.000

212-00006  
 

0.000

ACRE

1.00000 0.000.000

0.00

0045 *Mulching (Weed Free) Deleted by 105-01 0.000

0.000

213-00003  
 

0.000

ACRE

1.00000 0.000.000

0.00

0050 *Mulch Tackifier Deleted by 105-01 0.000

0.000

213-00061  
 

0.000

LB  

1.00000 0.000.000

0.00

0055 *Soil Retention Blanket (Straw-Coconut) Deleted by 
105-01

0.000

0.000

216-00201  
 

0.000

SY  

1.00000 0.000.000

0.00
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PCN: 18902-BID    ESTIMATE RUN 08/16/2013

PROJECT: NH 5502-071                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Cover Coat Material (Type II) 283,345.000

0.000

409-02015  
 

283,345.000

SY  

1.25000 354,181.25283,345.000

0.00

0065 Emulsified Asphalt (CRS-2P) 126,789.000

0.000

411-10216  
 

126,789.000

GAL 

1.25000 158,486.25126,789.000

0.00

0070 Emulsified Asphalt (Slow-Setting) 20,034.000

-240.000

411-10255  
 

19,794.000

GAL 

3.00000 59,382.0019,794.000

-720.00

0075 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

67,000.00000 67,000.001.000

0.00

0080 *Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00

0085 *Epoxy Pavement Marking 1,782.000

0.000

627-00005  
 

1,782.000

GAL 

63.00000 112,266.001,782.000

0.00

0090 *Pavement Marking Paint (Waterborne) 2,099.000

0.000

627-00011  
 

2,099.000

GAL 

28.00000 58,772.002,099.000

0.00

0095 *Thermoplastic Pavement Marking (Word-Symbol) 203.000

0.000

627-30205  
 

203.000

SF  

12.50000 2,537.50203.000

0.00

0100 *Flagging 1,021.000

0.000

630-00000  
 

1,021.000

HOUR

27.00000 27,567.001,021.000

0.00

0105 *Pilot Car Operation 145.000

0.000

630-00001  
 

145.000

HOUR

38.00000 5,510.00145.000

0.00

0110 *Traffic Control Inspection 9.000

0.000

630-00007  
 

9.000

DAY 

250.00000 2,250.009.000

0.00
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PCN: 18902-BID    ESTIMATE RUN 08/16/2013

PROJECT: NH 5502-071                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 19.000

0.000

630-00012  
 

19.000

DAY 

675.00000 12,825.0019.000

0.00

0120 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

12.000

EACH

45.00000 540.0012.000

0.00

0125 *Construction Traffic Sign (Panel Size B) 62.000

0.000

630-80342  
 

62.000

EACH

50.00000 3,100.0062.000

0.00

0130 *Drum Channelizing Device 10.000

0.000

630-80360  
 

10.000

EACH

10.00000 100.0010.000

0.00

0135 *Traffic Cone 40.000

0.000

630-80380  
 

40.000

EACH

10.00000 400.0040.000

0.00

0140 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0145 *Mobile Attenuator Deleted by 105-01 0.000

0.000

630-85041  
 

0.000

DAY 

250.00000 0.000.000

0.00

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A Partnering Deleted by 105-01 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A Fuel Cost Adjustment Deleted by 105-01 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A On-The-Job Trainee Deleted by 105-01 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 18902-BID    ESTIMATE RUN 08/16/2013

PROJECT: NH 5502-071                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:32:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Pavement Surface Course Maintenance - Deleted by 
105-01

0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A Erosion Control Deleted by 105-01 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 873,656.00-720.00873,656.00CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0180 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

200.00000 200.001.000

0.00

CAT 200.000.00200.00CURRENT AMT0400 $ $ $

$ 873,856.00-720.00$873,856.00$CURRENT AMTPROJECT TOTAL


